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REQUIREMENT
NO.
DATE OF REFERENCES
INFO.
PLACE &
DATE ACQ.
o — SOURCE EVALUATIONS ARE DEFINITIVE. APPRAISAI OF CONTENT IS TERITATIVE
1. In Dresden Klotzsche the IL 14 has gone into series production. Work -

is also being done on the V 1 series of the BB 152. The latter is to % y
be ready for the assembly hall by 1 May 1958y At this 25X1
date, ground, rolling d f'light tests are schedu,led to start. Flight

tests are to be completeéd by the end of 1958.

2. Five IL 14 aircraft are on the assembly line in Hall 22. Furthermore , Tive
fuselages| | have been completed and work on the inside of the bodies
can now be started.

3. { The production plan envisages the completion of 28 IL 1L aigc‘craft by the 25X1
| end of 1958. This figure includes the IL 1k aircraft whose construction
L was completed in late 1956. \

k. So far, the following IL 14 have been completed, in Dresdeng-Klotzsches

? ‘ I/ L

Designation Use ’ \\ / ;
Customer . :

DMZZB VEB Maschinen- uind Apparatebau
(Werk I)

DMZZC Delivered to the NVA

No designation Delivered to tHe NVA

No designation  Delivered to the NVA 25X1

No designation Delivered to the NVA

DMSAA Delivered to the (East)
German Lufthansa,the first
aircraft with 26 seats; the
others had only 18 seats.

No designation Delivered to the NVA

The aircraft listed above have been delivered to the customers. The
following are still at the plant:
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Use and
Desigation Customer
DMSAB To be delivered in late August
to the Germsp (East) Lufthansa
Taken from the German (East ) Lufthanss
assembly hall on i 25X1
2l August 1957;
probably designation
DMSAC '
To be completed in Customer still undetermined
August 1957. Has not ;
been assigned g
designation as yet.
5. Since 1 January 1957, seven IL 14 aircraft have been buflt in Dresden and it is
unlikely that twenty-eight of these aircraft will actually be completed by the
end of the year, in view of the slow production. ,
6. The delivery price of DMZZB was 2,235,000 DME, the production cost, however,
was much higher.
T. The Egst German Lufthanss has, sQ far operated 15 IL 14 sircraft of the following
designations: <DMSEE, IMSBI, IHSBL, DMSEM, DMSBO, DIMSER,! DMSBS, DMSBU, DMSBV,
DMSBW, DMSBX, DMSBY, DMSBZ, DMSAA (listed above), and DMSEF {originelly used by
the East German government and lately rebuilt to carry fireight).
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